
COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

'To Enrich Lives Through Effective and Caring Service"

DONALD L. WOLFE, Director

900 SOUTH FREMONT A VENU
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ADDRESS ALL CORRSPONDENCE TO:
P.O. BOX 1460

ALHABRA, CALIFORNIA 91802-1460

June 1, 2006
IN REPLY PLEASE

REFER TO FilE: P J-2

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

GENERAL PARK IMPROVEMENTS AT
EL CARl SO REGIONAL COUNTY PARK
AWARD CONSTRUCTION CONTRACT
SPECS. 05-0090; C.P. 86425
SUPERVISORIAL DISTRICT 3
3 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER AND
THE DIRECTOR OF PARKS AND RECREATION THAT YOUR BOARD:

Award and authorize the Director of Public Works to execute a Construction
Contract, in the form previously approved by County Counsel, to Icon West, Inc.,
the apparent lowest responsible bidder, for the General Park Improvements at
EI Cariso Regional County Park project in the amount of $3,271,000. Establish
the effective Contract date following receipt of approved Faithful Performance
and Labor and Material Bonds and insurance certificates filed by the contractor.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended action wil allow Public Works to proceed with
construction of the general park improvements at EI Cariso Regional County Park.

The proposed project consists of improvements to comply with the Americans with
Disabilities Act (ADA), including upgrades to the existing restrooms and drinking
fountains, walkway replacement, and providing ADA signage. In addition, the proposed
project will make various improvements to the park, including resurfacing the driveways
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and parking lots, replacing damaged walkways, improving the irrigation system,
renovating four play areas, replacing trees and turf, and replacing four group picnic
shelters, including upgrading the barbeque braziers and picnic tables.

As part of the project, demolition of the playground equipment, removal and storage of
existing picnic tables, installation of new braziers, picnic tables, benches, bike racks,
and car wheel stops will be performed by at-risk youth.

On January 10, 2006, your Board adopted plans and specifications and authorized
advertising for construction bids for the project. On February 22, 2006, eight bids were
received. Icon West, Inc., with a total bid of $3,271,000, is the apparent lowest
responsible bidder. We are recommending that your Board award the Contract to
Icon West, Inc. The bid results are summarized in Enclosure B.

Implementation of StrateQic Plan Goals

This action meets the County Strategic Plan Goals of Fiscal Responsibilty and Children
and Families' Well-Being as this is an investment in public infrastructure that will provide
enhanced opportunities to assure good health and social well-being for children and
familes.

FISCAL IMPACT/FINANCING

The recommended Construction Contract with Icon West, Inc., is for $3,271,000. In
addition, $582,000 (18 percent of the Contract amount) has been allocated as a change
order contingency.

The total project cost estimate, including plans and specifications, jurisdictional review,
construction, consultant services, miscellaneous expenditures, and County serVices, is
$5,365,000, which is $240,000 less than the amount approved by your Board on
January 10, 2006. The Project Schedule and Budget Summary are included in
Enclosure A.

The proposed project is currently funded from $330,000 in Safe Neighborhood Parks
Proposition of 1996 funds, $259,000 in Third District Discretionary Capital Project funds
and Extraordinary Maintenance funds, $4,656,000 in State Proposition 12 Per Capita
Program, and $120,000 in State Proposition 12 Roberti-Z'berg-Harris Program.

Sufficient appropriation is available in the Fiscal Year 2005-06 Capital Project Budget
under C.P. 86425.
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The current project estimate reflects changes associated with the bid amount as well as
a revised strategy for providing project/construction management services.

Operatinq Budqet Impact

Based on the project scope of work, excluding the play area refurbishments, the
Department of Parks and Recreation does not anticipate anyone-time start-up nor
additional ongoing costs to operate and maintain the improvements. The nature of the
improvements is to replace and refurbish existing amenities, which will be maintained
and operated with existing staff and resources.

To operate and maintain the play areas and equipment, Parks and Recreation

estimates $30,284 in ongoing costs for maintenance staff and supplies.

Parks and Recreation worked with the Chief Administrative Office to determine the
appropriate level of operation and maintenance of the play areas. Parks and
Recreation's operating budget includes sufficient appropriation to maintain and operate
these play areas.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard Construction Contract, in the form previously approved by County Counsel,
will be used. The standard Board-directed clauses that provide for Contract termination,
renegotiation, and hiring qualified displaced County employees will be included.

The project specifications contain provisions requiring the contractor to report
solicitations of improper consideration by County employees and allowing the County to
terminate the Contract if it is found that the contractor offered or gave improper

consideration to County employees.

As requested by your Board on August 12, 1997, and as a threshold requirement for
consideration for Contract award, Icon West, Inc., is willng to consider Greater Avenues
for Independence Program/General Relief Opportunity for Work participants for future
employment.

As required by your Board, language has been incorporated into the project
specifications stating that the contractor shall notify its employees and shall require
each subcontractor to notify its employees about Board Policy 5.135 (Safely
Surrendered Baby Law) and that they may be eligible for the Federal Earned Income
Credit under the Federal income tax laws.
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Icon West, Inc., is in full compliance with Los Angeles County Code Chapter 2.200
(Child Support Compliance Program) and Chapter 2.203 (Contractor Employee
Jury Service Program).

Under the provisions of the County of Los Angeles Regional Park and Open Space
District policy on employment of youth, the County of Los Angeles has met its Youth
Employment Goals. However, Parks and Recreation continues to actively pursue
employment opportunities for at-risk youth and will employ youth on this project.

ENVIRONMENTAL DOCUMENTATION

On January 10, 2006, your Board found this project to be categorically exempt from the
California Environmental Quality Act.

CONTRACTING PROCESS

On January 10, 2006, your Board adopted plans for the General Park Improvements at
EI Cariso Regional County Park at an estimated construction cost of $4,237,000 and
instructed the Executive Officer/Clerk of the Board to advertise for construction bids in
accordance with the Instruction Sheet for Publishing Legal Advertisement.

On February 22, 2006, eight bids were received for the project. Icon West, Inc., was
found to be the apparent lowest responsible bidder meeting the criteria adopted by your
Board.

As required by your Board, Parks and Recreation posted the Notice Inviting
Construction Bids on the Doing Business With Us website. A copy of the website
posting is included as Enclosure C.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Work in the park will be constructed in phases to minimize disruption of services and
access to park amenities. Work phases will be scheduled and coordinated with

programs and special events. When restrooms are closed for renovation, the contractor
will provide portable toilets with hand-wash sinks.
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CONCLUSION

Please return an adopted copy of this letter to the Chief Administrative Office (Capital
Projects Division), Public Works, and Parks and Recreation.

~~DAVID E. JANSSEN¡=-
Chief Administrative Officer

...J 1.--- .;/ ~/ (¡..:.~=.,::~.. .. /-z ---~~
RUSS GUINEY
Director of Parks and Recreation

WH:js
U:lpmdllhealthlEL CARISO REGIONAL PARKlBoard LettrslBL AWARD CONTRACT. doc

Ene. 3

cc: County Counsel

Office of Affirmative Action Compliance (Ozie Smith)
Department of Public Social Services (GAIN/GROW Program)
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GENERAL PARK IMPROVEMENTS AT
EL CARISO REGIONAL COUNTY PARK
AWARD CONSTRUCTION CONTRACT

SPECS. 05-0090; C.P. 86425

i. PROJECT SCHEDULE

Project Activity Scheduled Revised
Completion Date Completion Date

Execute Design Contract 12/12/02 12/12/02*

Program 08/25/04 N/A

Schematic Desiççn 12/15/04 01/15/04*

Design Development 03/15/05 N/A

Construction Documents 07/25/05 01/04/06*

Jurisdictional Approvals 09/25/05 02/01/06*

Construction Contract Award 03/13/06 06/13/06
Construction Start 05/15/06 07/06/06
Substantial Completion 8/07 12/20/07

Final Contract Acceptance 11/07 01/20/08

* Indicates actual completion dates.
N/A - Not Applicable.
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II. PROJECT BUDGET SUMMARY

Approved Impact of Current
Budget Category Project this Budget

Budget Action
Land Acquisition $ 0 $ 0 $ 0

Plans and Specifications $ 447,000 $ 6,000 $ 453,000
Plan Check/Jurisdictional Reviews $ 10,000 $ 35,000 $ 45,000
Construction

Construction Contract $4,237,000 $ (966,000) $3,271,000
Change Order Allowance 424,000 158,000 582,000
Youth Employment* 82.000 0 82.000

Subtotal $4,743,000 $ (808,000) $3,935,000
Equipment $ 0 $ 0 $ 0

Other Consultant Services $ 0 $ 87,000 $ 87,000
Miscellaneous Expenditures $ 0 $ 40,000 $ 40,000
County Services $ 405,000 $ 400,000 $ 805,000

Total $5,605,000 $ (240,000) $5,365,000

* Includes youth employment, supervision, and materials.
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ENCLOSURE B

GENERAL PARK IMPROVEMENTS AT
EL CARISO REGIONAL COUNTY PARK
AWARD CONSTRUCTION CONTRACT

SPECS. 05-0090; C.P. 86425

BID SUMMARY

Description of Project

The proposed project consists of improvements to comply with the Americans with
Disabilities Act (ADA), including upgrades to the existing restrooms and drinking
fountains, walkway replacement, and providing ADA signage. In addition, the proposed
project will make various improvements to the park, including resurfacing the driveways
and parking lots, replacing damaged walkways, improving the irrigation system,
renovating four play areas, replacing trees and turf, and replacing four group picnic
shelters, including upgrading the barbeque braziers and picnic tables.

As part of the project, demolition of the playground equipment, removal and storage of
existing picnic tables, installation of new braziers, picnic tables, benches, bike racks,
and car wheel stops will be performed by at-risk youth.

Bid OpeninQ Date: February 22, 2006

Bid Summary:

Contractor's Name Lump Sum Bid
Icon West, Inc. $3,271,000
Pima Construction $3,479,500
Emma Corporation $3,780,000
N & W Construction, Inc. $3,850,000
Woodcliff Corporation $3,878,000
TC Torres Construction Corp. $3,892,000
Los Angeles Construction, Inc. $3,986,000
Environmental Construction, Inc. $4,189,000
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Bid Information

Bid Number: 05-0090
Bid Title: General Park Improvements at EI Cariso Regional County Park

Bid Type: Construction

Department: Parks and Recreation
Commodity: CONSTRUCTION SERVICE, GENERAL (DIGGING, DITCHING,

ROAD GRADING, ROCK STABILIZATION, ETC.)
Open Date: 1/10/2006

Closing Date: 2/22/2006 11 :00 AM

Notice of Intent to Award: View Detail
Bid Amount: $4,237,123

Bid Download: Not Available
Bid Description: -Upgrades to existing restrooms and drinking fountains

-Walkway replacement
-Parking and driveway lot resurfacing
-Replacement of walkways
-Repair/Replacement of Irrigation system
-Replace four play area equipment structures and surfacing
-Removal and replacement of trees and turf
-Replacement of four picnic shelters
-Upgrading Barbeque Braziers

Contact Name: Patrick Reynolds
Contact Phone#: (213) 738-4599

Contact Email: preynoldtQco.la.ca.us
Last Changed On: 1/26/20068:38:36 AM


